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THE COMPTOOLLER GENERAL

DECISION OF THE UNITED STATES
WABHINGTONM, D.C. 20548
FILE: B-187278 DATE: March 28, 1977

MATTER OF: Ammy Cotps of Engincers' Continuing Contracts

DIGEST: 1, 33 U,S.C. § 521, which provides that public .
works projects adopted by Congress may be
prosecuted by direct appropriations, con-
tinuing contracts, or both, permits Corps
of Engineers to obligate full price of
continuing contracts in advance of appro-
priations where projects have been spe-
cifically authorized by Congress. There-
fore, Corps may modify standard "Funds
Available for Payments" clause of continuing
contract which now limits Government's
obligation to amounts actually appropriated
from time to time. 2 Comp. Gen. 477 (1923)
overruled,

2. Recognition that under 33 U,S.C, § 621
Corps of Engineers may obligate full amount
of continuing contract price for authorized
public worls projects iu advance of appro-
priations requires change in current budgetary
procedures, under which budget authority is
presented only as appropriations are made for
yearly contract payments, since new theory
of continuing contract obligations alters
their budget authority status for purposes
of Pub. L. No. 93-344. Corps should consult
with cognizant congressional committees in
developing revised budgetary procedures.

The Chief of Engineers, Department of the Army, has requested
our opinion as to the legality of proposed revisions to the Corps
of Engineers' standard "Funds Available for Payments" clause used

in "continuing contracts' for the prosecution of public works projects,

The "continuing contracts" here involved are authorized by
section 10 of the River and Harbor Act of 1922, 33 U,S.C. § 621
(1970), which provides as follows:
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"Any public work on canals, zivers, and
harbors adopted by Congress may be prosecuted
by direct appropriations, by continuing con-
tracts, or by both direct appropriations and
continuing contracts,"

(Emphasis added.)

The use of continuing contracts permits large multi-year civil
work> projects to be accomplished in a comprehensive manner,
rather than through a series of yearly work units, Under the
Corps' long-standing continuing contract practices, a multi-yeax
contract is entered into for the completion of certain comstruction
work, However, appropriations are sought each year only to cover
contract payments to be made in that year. The current Funds
Available for Payments clause limits the Government's obligation
under the continuing contract to the amounts actually appropriated
from time to time for contract payments. As discussed hereafter,
the basic effect of the Corps' proposed ravisions to the Funds
Available for Payments clause would be to permit obligation of the
full amount of a continuing contract in advance of appropriations
adequate for {ts fulfillment,

In order to examine these proposed revisions in the propex
context, a brief review of the origin and background of continuing
contracts is necessary. Prior to enactment of section 10 of the
River and Harbor Act of 1922, it had been the practice of the Torps
tv seek appropriations covering the entire cost of civil works
projects at the outset. The Congress would adopt and fund these
projects by enacting for each specific project a4 line~item appro-
priation in the annual River and Harbor appropriation acts, See,
&.8., the River and Harbor Act of 1912, approved July 25, 1912,
ch, 253, 37 stat. 20l.

The Corps was required to obtain full funding in advance for
its civil works projects, including appropriations covering the
full amounts of construction contracts, by virtue of the "Anti-
deficiency Act," section 3679 of the Revised Statutes, now 31 U.S.C.
§ 665 (1970 & Supp. V, 1975), snd related statutes--41 U,S,C,
8§ 11(a) and 12 (1970)--which protibit obligations in excess of, or
in advance of, appropriations unless authorized by law. The applica-
bility of these statutory prohibitions to river and harbor projects
was specifically confirmed by the United States Supreme Court in
Sutton v, United States, 256 U,S, 575 (1921), which held that work

performed under a river and harbor contract in excess of the amount
appropriated did not cveate a valid obligation against the Government.
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The full funding practice described above resulted in the
Corps holding large balances of unexpended appropriations during
the initial stages of multi-year projects., However, starting with
the River and Harbor Act of 1892, 27 Stat, B8, and continuing
intermittently through the River and Harbor Act of 1916, 29 Stat.
391, statutory language was included which authorized the Corps
to enter inte contracts for completion of a limited number of
specific public works projects in advance of appropriations
necessary to cover the work. This language was usually worded in
the following manner:

"% % % Provided, That contracts may be
entered into by the Secretary of War for such
materials and work as may be necessary to
comnlete the present project of improvement,
to be paid for as appropriations may from time
to time be made by law, nol to exceed in the
aggregate one million nine hundred and fifty-
three thousand dollars, exclusive of the amount
herein and heretofore appropriated.”

Esg., 27 Stat., 91 (improvement of Charleston Harbor).
(Emphasis added.)

In the years following 1892 increasing numbers of specific
projects were funded in *his manner. These contTacts were commonly
referred to as "continuing contracts,” In an 1896 opinion, 21 Ops.
Att'y Gen, 379, the Attorney General recognized that such 'con-
tinuing contract" authority constituted an exception to the Anti-
deficiency Act:

"Under the present [river and harbor]
statute, authority is expressly givemn to the -
head of the War Department to contract for
the construction of public works in certain
cases which may require many years to complete,
and under the contracts so made the Government
will be involved for the future payment of money
largely in excess of the amount already appro-
priated,”" 1d, at 380,

Of course, the opinion went on to point out that the comtractor must
be content to remain a creditor of the Government until funds were
appropriated to pay the full contract price. Also a 1905 decision
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of the Comptrollar of the Treasury, 12 Comp, Dec. 11, implicitly
recognized that these contracts were exempt from the Antideficiency
Act in holding that the Secretary of War had authority to require
contractors under "continuing contracts' to do work bayond the
amount of appropriations available at the time,

In 1922 the Corps requested from Congress permanent authority
to enter into "continuing contracts,' whereby Congress would
initially authorize a project tn its completion and each year there-
after agpropriate enough funds to pay for the work planned for that
year. The Congress responded by enacting section 10 of the River
and Harbor Act of 1922, 33 U,.5.C. § 621, supre, '

Shortly after the enactment of section 10, the Corps requested
our decision on whzther it could lawfully enter into a contract, ‘
pursuant to section 10, where the contract price was in excess of
the current year appropriation. We held in 2 Comp, Gen. 477 (1923)
that such authority existed under section 10 so long as the contract
contained a "funds available for payments" clause (as proposed by
the Corps) which contained language to preclude Government liability °
for any work done in excess of available funds:

"If this paragraph [the funds available
for payments cleuse] be made a part of the
contract and it be specifically provided that
the Government is not bound for the payment
of any sum in excess of that now available
from the allotment by the Secretary of War
nor liable in any manner for the failure of
Congress from time to time to appropriate
funds for so much of the work done in excess
of available funds, or to appropriate funds
to continue or complete the work, there would
appear to be authority for entering into such
contract under the authority of the act of
September 22, 1922," 1d,at 479,

The current "Funds Available for Payment" clause used for con-
tinuing contrxacts is similar to the original version proposed by
the Corps in 1923 and contains the exculpatory language referred
to in our 1923 decision, Pertinent excerpts from the current clause

are as follows:
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"(a) Such work as may be done under
this contract in excess of the amount for
which funds are available for payment as
herein set forth, will be continued with
funds hereafter appropriated and allotted
for this work.

"(b) From funds heretofore appropriated
i by the Act of ( Sctat, __) for
f the sum of §

! is available for paym2nts to the contractor
for work performed under this contract.

* ”* * * *

| "(d) If the rate of progress of the

’ work is such that it becomes apparent to the

{ contiracting officer that the balance of this

i alloce“ion and any allocation for this and
any subsequent fiscal years during the period
of this contract is less than that required
to meet all payments due and to become due
the contractor because of work performed or
to be performed under this contract, the con-
tracting officer may provide additional funds
for such payments if there be funds available
for such purpose. The contractor will be
notified in writing of any additional funds
s0 made available. However, it is distinctly
understood and agraed that the amount of funds

G . - . stated in (b) above is the maximum amount .
which it is certain will be available during
the current fiscal year. The Government is
in no case liable for payments tc the contractor
beyond this amount or such additional amount
as may subsequently be made available by the
contractiqg_officer pursuant to this paragraph (d),

"(e) It is expected that, during subsequent
fiscal years over the period of this contract,
Congress will make additional appropriations for
expenditure on work under this contract, The
, contracting officer will notify the contractor
' of any additiomal allocation of funds to this

I - 5 -
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contxact when such funds become available.
It is understood and agreed that the Govern-
ment 18 in no case liable for damages in
connection with this contract on account of
delay in payments to the contractor due to
lack of available funds. Should it become
apparent to the contracting officer that
the available funds will be exhausted before
additional funds can be made available, the
contracting officer will give at least

30 days written notice to the contractor
that the work may be suspended. If the con-
tractor so elects, after receipt of such
notice, he may continue work under the con-
ditions and restrictions under the specifi-
cations, so long as there are funds for
inspection and superintendence, with the
understanding, however, that no payment
will be made for such work unless additional
funds shall become avzilable in sufficient
amount, When funds again become available,
the contractor will be notified accordingly.
Should work be thus suspended, additional
time: for completion will be allowed equal

to the period during which work is neces-
sarily so suspended, as determined by the
dates specified in the above-mentioned notices.

* * * * *

"(h) should Congress fail to provide
additional funds the contract may be
terminated and considered to be completed,
at the option of the contractor, without
prejudice to him or liability to the Govern-
ment, at any time subsequent to 30 days after
payments are discontinued, or at any time
subsequent to 30 days after the passage of the
Act which would have but did not carry an
appropriation for continuing the work or after
the adjournment of the Congress which failed
to make the necessary appropriations. However,
if the funds cited in the contract are encugh
to extend the work beyond the end of the fiscal

-6-
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year and no new funds are allocated to
this contract for the ensuing fiscal year,
the contractor must first exhaust all the
' cited funds and thereafter he may, at his
option, exercise the rights provided in
this paragraph any time after payments are
discontinued,"
(Emphasis added,)

It appears that the basic nature of the Funds Available clause
and the rationale for its inclusion in continuing contracts have
remained essentially the same since 1923. Recently, however, the
Corps has been experiencing problems in administering the Funds
Available clause. The Corps submission to us pointz out that in
C. H. Leavell and Company ¥. United States, 530 F.2d 878 (.976),
the Court of Claims allowed an equitable adjustment to a con-
tractor under & continuing contract who had suspended work due to
delays in the enactment of appropriations necessary to meet his
contract payments, This equitable adjustment was permitted under
the "Suspension of Work'" clause notwithstanding the Corps' argument
that the Funds Available clause, supra, precluded any Government
liability caused by delay in obtaining appropriations,

The Corps' submission outlines its problems with the current
Funds Available clause--resulting from the Leavell decision and
other considerations~-and its proposed contract changes as follows:

""The Leavell decision recognizes that a payment

delay due to exhaustion of funds does not breach
‘ Poa 'continuing contract.,' However, the decision
; holds the Government liable for extra costs to
: the contractor arising from the contractor's own
decision to suspend work after progress payments
were stopped. A significant factor in this
decision was the risk to the contractor that,
even if he had been able and decided to finance
the work himself, he may never have been paid
for the work or even for the interest on money
borrowed to continue the work.

"As a result of the Leavell decision, the Corps
proposes a substantial revision of the 'Funds
Available for Payments' clause, The principal
changes are: (1) to pay intereat on delayed

-7-
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payments, (2) to allow contractors to treat

a contract as termminated for the convenience
of the Government if payments are delayed

for an inordinate period, (3) to assure comn-
tractors of eventual payment for all contract
earnings, and (4) to bar claims for costs of
suspension or delay of work due to delayed
payments,

"The proposed new approach will not affect the
way the work has generally been done in the
past. It seeks to assure equitable treatment
and to clarify the lack of actual risk that

has generally prevailed, The Corps has always
ultimately made all payments earmned under these
continuing contracts, and nearly always has

made these payments as soon as they were earned,
The new apprcach is expected to result in lower
bids and contract costs. It is also expected

to result in more efficient construction operations
and earlier availability of project benefits."*/

Since the submission did not include the actual language of
the proposed contract changes, our analysis is necessarily limited
to the purposes of the changes as stated., Of the proposed contract
changes listed above, item (3) is the most significant, and it is
the key to the other proposed changes. Proposed change (3) would
"assure contractotrs of eventual payment for all contract earnings."
Obviously the Corps cannot "assure'" in au absclute sense any pay-
ments beyond the amount of appropriations avallable at the time the

* We note that the Leavell decizion did not questicn the validity
of the Funds Avgilable zlause but merely held that this clause
vas not Iintended te preempt an equitable adjustment under the
Suspension or Work clause, even whera the suspension is caused
by a lack of funds. 8Since the decision thus rests sclely on
matters of contract interpretation, it could be vvercome by
amending the exculpatory language of the Funds Available clause
to expressly precluds remedies under the Suspension of Work clause,
However, as indicated in the sbove-quoted excerpt from the sub-
mission. the Corps seems to have practical problems with the
current Funds Availahle claunse which transcené the holding in Leavall,

- 8 «
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contract is made, Instead, it appears that the basic effect of
this proposed change would be to treat the full contract price

as a legal obligation, recordable under 31 U,S,C. § 200{a)(1)
(1970), even though appropriations sufficient to liquidate the
full obligation are not available at that time, While it is con-
ceivable in theory that Congress might still refuse to appro-
priate for the liquidation of such obligations, failure to
appropriate would under the revised contract provisions leave the
contractor with legal rights to recover for his contract earnings.
See, e.g., New Yotk Airways, Inc. v, United States, 369 F,2d 743
(Ct. Cl, 1966); Gibaney v. United States, 114 Ct., Cl, 38, 50-52
(1949); Seatrain Lines, Inc, v. United States, 99 Ct. Cl. 272,
316 (1943).

This is in contrast to the current Funds Available clause
which purports (subject to the exception recognized in Leavell)
to limit the Government's legal obligation and the contractor's
right of rfecovery to amounts actually appropriated from time
to time. 1In other woxds, proposed change {3) would alter the
Government's obligation under a continuing contract from one
limited by appropriations actually made to one based on the con-
tract as written independent of the existence of liquidating
appropriations., This dichotomy in the theories of Government
obligations was explained as follows in Shipman v, United States,
18 ct. C1, 138, 146-147 (1883):

"The liability in this case rests wholly
upon the appropriation, and is diffexent from
those cases which frequently arise wherein
Congress passes an act authorizing officers
to construct a building ox do other specified
work, without restriction as to cost, and
then makes an appropriation inadequate to do
the whole of it or makes none at all.

"In such cases the authority to cause the
work to be done and to make contracts therefor
is complete and unrestricted. All work, there-
fore, done under the direction of the officers
thus charged with the execution of the law
creates a liability on the part of the Govern-
ment to pay for it, and if a written contract
be made and work be done in excess of the con-
tract specifications, or entirely outside of or

-9-
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in addition to the written contract, and
such work inures to the benefit of the
United States, in the execution of the
law, or is accepted by the proper public
officers, a promise to pay its reasonable
value is implied and enforced,

"We have frequently held that where
there is a liability on the part of the
Government, it is not avoided by the
omission on the part of Congress to pro-
vide the money with which to discharge it.
(Collins's Case, 15 C. Cls, R., 35.)

YBut where an alleged liabillty rests
wholly upon the authority of an appropriation
they must stand and fall, together, so that
vhen the latter is exhausted the former is
at an end, to be revived, if at all, only
by subse:uent legislation by Congress.
(McCullom v, United States, 17 C., Cls., R.,
103; Trenton Co. v, United States, 12 ibid,,
157.)"

Similarly proposed contract changes (1) and (2), above, would
afford contractors remedies which do not now exist, premised on
the theory that the contractoxr has a legal entitlement based on
his full contract earnings, Proposed change (4) would eliminate
the contractor's right to an equitable adjustment under the Sus=
pension of Work clause, which the Leavell decision recognized,
This is presumably based on the theory that in view of the othes
changes, a contractor would have no occasion to suspend work,

The question presented by the Corps is whether the foregoing
proposed contract changes would contravene the Antideficlency Act
nr our decision in 2 Comp., Gen, 477,

The Antideficiency Act, supra, provides in subsection (a),

"No officer or employee of the United
States shall make or authorize an expenditure
from or create or authorize an obligation
under any appropriation or fund in excess of

- 10 =-
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the amount available therain; nor shall
any such officer or emplnyee involve the
Government in any contract or other ob-
ligation, for the payment of money for
any purpose, in advance of appropriations
made for such purpose, unless such con-
tract or obligation is authorized by law."
(Emphasis added.)

Since the very purpose of the Corps' proposzed contract changes is
to create contractual obligations in excess of existing appro-
priations, the basic issue is whether the continuing contract
authority of 33 U,S5.C. § 621 satisfies the "unless * % % authorized
by law' exception to the prohibitions of the Antideficiency Act,

As noted previously, even prior to the enactment of 33 U,S.C.
§ 621 in 1922, Congress had authorized certain projects to be
undertaker on a "continuing contract" basis, and it was recognized
that this authority represented an exception ro the Antideficiency
Act, The legislative history of section 10 of the River and Harbox
Act of 1922, which enacted 33 U,S.C. § 621, indicates that the
purpose of this section was to provicde a general statutory authori-
zation for the same type of "continuing contracts,”

The proposal for general continuing contract authority was
explored in some detail in the Hearings before the House Committee
on Rivers and Harbors on H.,R. 10766, 67th Cong., 2d Sess, (1922).
General Harry Taylor, Assistant Chief of Engineers, explained ‘the
proposal as follows:

& % % The idea is to give us authority
to enter into contracts for completion, That
is, for exceeding the amount of money that
has been appropriated. That would be ex-
ceedingly advantageous in a project, for in-
stance, like this lock and dam project on
the Ohio River, or the East River, covering
a long term, A lock and dam on the Qhio
River, for instance, will take four years or
more to complete, and we well know that we
cannot spend $2,000,000 for its construction
the first year, as that is the vhole amount

- 11 -
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At a

it would cost, But unless we have money
or authorization for it we cannot make a
contract for the completion of that dam.

"If we have $500,000 and an authori-
zation we can then make a contract for
the entire dam, depending upon future
appropriations to get the money; but 1f
we do not have that authorization we must
allot the full $2,000,000 to that dam
and that remains unused from thres to
four years--the main part of it., That is
one of the troublas we have hed with our
very large unexpended balances, Whenever
we come to the Committes foxr further
appropriations they say, 'you have a
large unexpended balance.' It is true
we did have a large unexpended balance
but a large part of it was tied up in
these contracts., Id., at 10,

later stage in the hearings, General Taylor stated:

"I think it would be a very excellent
scheme if we could get a continuing con-
tract authorization for work on a numberx
of projects * * %, 1In order to make a
contract, a suitable contract for tlie con-
struction of a lock and dam, we have got
to make a contract for the completion of
the whole thing, In other words, you
cannot make a contract for the construction
of half a dam,

* * * * *

" *# * If we do not have a continuing
contract authorization we must have the
full amount of money to meet the payments
under a contract at the time the contract
is made, '

* * * * *
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" * * Now 1f we had a continuing con-
tract authurization, all the money that we
would allot to that would be the money to
meet the payments of the first year. We
would not have that big balance on hand,
Then *he next year we could come to Congress
and say, 'We have a contract for this dam,
and this contract obligation next year will
be $300,000,' or $400,000, which ever it
may be, and get the money to meet those
obligations as they come due * % #,"

_I_d_o at 93-

Finally, the hearings dieclose the following colloquy:

"The Chairman, . . . the [contractor] would
know that he had that work
ahead, and he would bid lower
on that piece of work than he
would on & small piece of work?

"Gen, Taylox, There is much more active
competition for the large work:
Yes, sir,

"The Chairman. . . . you do not tle up any funds
at all; you simply, from year to
year, report to Congress the sums
needed for continuing contracts?

"Gen, Taylor. Yes, sir.

* * * * *

"The Chairmsn. Now if you had a continuous contract

there you would not have any money

tied up: you would simply, from

year to year, come to Congress and

say: 'Hera is our contract for which

so much money is needed., We are going
to use this year $200,000 or $300,000

on this section.' And, so, you would
report your aggregate cost on the entire

- 13 -
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Ohio River, and that is all you
would use and you would only use
it as you needed it, and as the
work was done, and as the amounts
became due uuder the contracts,

"Mx. McDuffie, But, Mr, Chairman, what do yocu think
about passing a bill or presenting a
bill to Congress authorizing these
continuing contracts?

"The Chairman, I do not think there is any question
but what it ought to be done.,”
Id. at 94,

While tha liouse bill did not include a continuing contract
authorization, such a provision was added to the Senate version of
the bill. The Senate report explained the provision as follows:

"Another amendmeat seeks to authorxize
continuing contracts in particular cases
where it is shown to be economical end wise.
This will tend to the mores expeditious and
economical prosecution of adopted projects
for which appropriations are made,"
S. Rep. No. 813, 67th Cong., 2d Sess, 7 (1922).

The conferees adopted the Senate language, with an amendment making
the continuing contract authority applicable generally to future
projects, and this provision was enacted as section 10 of the 1922 Act.

In view of its language and legislative history, we are satis-
fied that 33 U,S.C. § 621 permits the full contract price for con-
tinuing contracts to be obligated at the outset in a manner that
would otherwise be prohibited by the Antideficiency Act. ‘This being
the case, our decision at 2 Comp. Gen, 477, supra, is overruled in-
sofar as it holds that such contracts must contain a funds available
clause which limits the Government's obligation to amounts appxo-
priated from time to time. In fact, our Office has implicitly
recognized, subsequent to the decision at 2 Comp. Gen. 477, that
the funds available clause is not required as a matter of law. Thus
in a letter to former Senator Len B. Jordan dated December 3, 1969,
B-163310, commenting on proposala to eliminate the funds available
clause, we stated:

- 14 -
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"As to whether in the future the Axmy
stould, as a matter of policy, omit from its
contracts the 'Funds Available for Payments'
clause and specifically provide in the con-
tract that in case of lack of funds the Army
would order the suspension of work or ter-
mination of the contract at its own expense
or would reimburse the contractor for interest
if==in such case--he continues the project
with his own fuuds, is a matter for adminis-
trative determination by the Department of the
Army, It would be our view, however, that
before adopting such a policy in connection
with continuing contracts, the Department of
the Army should bring the matter to the
attention of the appropriate committees of
Congress, advising the committees of the
possible results thereof insofar as costs to
the Government are concerned, since this
apparently would be a departure from a policy
long folluwed by the Coxps."

It follows that we have no legal objection, in principle, to the
contract changes here proposed by the Corps.

However, the foregoing conclusions as to the Corps' continuing
contract authority under 33 U,S.C. § 621 raise additional issues
concerning the proper budgetary treatmeut of this authority.

The Congressional Budget and Impoundment Control Act of 1974,
Pub, L. No. 93-344 (July 12, 1974), 88 Stat. 297, established a
comprehensive system to gavern the budgetary process in which the
concept of "budget authority" is a central element, For example,
both the President's budget and the first concurrent resolution
on the budget for each fiscal year must include new budget authority
in total and by each major functional category. See 31 U,S.C.
§§ 1322(a)(1)-~(2), 11(d) (Supp. V, 1975). Section 3{a)(2) of .
Pub. L. No. 93-344, 31 U.S5.C. § 1302{a)(2) (Supp. V, 1975), defines
"budget authority" to mean:

"authority provided by law tu enter into
obligations which will result in lmmediate or
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future outlays involving Government funds,
except that such term does not include
authority to insure or guarantee the re-
payment of indebtedness incurred by another
person or government."

Closely related to the concept of budget authority are the following
provisions concerning "new spending authority" in section 401 of
Pub. L. No. 93-344, 31 U,S.C. § 1351 (Supp. V, 1975):

"(a) LEGISLATION PROVIDING CONTRACT OR
BORROWING AUTHORITY~-It shall not be in order
in either the House of Representatives or the
Senate to consider any bill or resolution
which provides new spending authority described
in subsection (c)(2)(A) or (B) (or any amend-
ment which provides such new spending authority),
uvnless that bill, resolution, or amendment also
provides that such new spending authority is to
be effective for any fiscal year only to such
extent or in such amounts as are provided in
appropriation Acts,

* . * * x *

"(c) DEFINITIONS,--

"(1) For purposes of this section, the
term 'new spending authority' means spending
authority not provided by law on the effective
date of this section, including any increass in
or uddition to spending authority provided by
law on such date.

"(2) For purposes of paragraph (1),
the texm 'spending authority' means authority
(whether temporary or parmanent)-~

"{A) to enter into contracts under
which the United States 1s obligated to make out-
lays, the budget authority for which is not
provided in advance by appropriation Acts * & #."

Under the current hudgetary practices applicable to the Corps’
continuing contracts, budget authority for such contracts derives
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from a two-stage congressional authorizatien and appropriation
process., The continuing contract authority of 33 U,Ss.C, § 621
does not of itself provide budget authority since it is expressly
limited to projects "adopted by Congress * * %," Such public
works projects are subject to specific statutory authorization
on a project-by-projact basis, See e.g., section 2 of the Water
Resources Development Act of 1974, Pub, L, No. 93-251 (March 7,
1974), 88 Stat. l4; section 101 of the River and Harbor Act of
1470, Pub. L, No. 91-611 (December 31, 1970), 84 Stat. 1818.*
The language of such statutory authorxrizations is illustrated in
section 101 of the River and Harbor Act of 1970, supra, as follows:

"The following works of improvement
of rivers and harbors and other waterways
for navigation, flood control, and other
purposes are hereby adopted and authorized
to be prosecuted by the Secretary of the
Amy, acting through the Chief of Engineers,
in accordance with the plans and subject to
the conditions recommended by the Chief of
Engineers in the respective reports here-
inafter designated, * * X"

Section 101 goés on to list the projects authorized, together with
the Corps report and the estimated cost of each project,

Even after authorization, a project is not undertaken until
appropriations have been requested and enacted to provide funding
for at least a portion of the total project cost, Such appropriations
are made to the Corps on a lump-sum basis, and are available until
expended, under the heading ''Construction, General," See e.g., the
Public Works for Water and Power Development and Energy Research
Appropxiation Act, 1977, bub, L. No, 94-355 (July 12, 1976), 90 Stat,
889, 891, which provides in part in the appropriation for Con~
struction, General:

"For the prosecution of river and harbor,
flood control, shore protection, and related

% Some projects may be undertaken by the Corps without individual
congressional authorization, See 33 C,F.R. part 263 (1976) for a
description of the applicable general statutory authorizations.
Howevar, these poojects would not be prosecuted under continuing
contracts,
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projects authorized by laws; * &% *
$1,436,745,000, to remain available
until expended: Provided, That no part
of this appropriation shall be used
for projects not auvthorized by law or
which are authorized by law limiting
the amount to be appropriated therefor,
except as may be within the limits of
the amount now or hercafter authorized
to be appropriated * * #,"

The specific projects intended to be funded are listed in the
accompanying committee reports., Thare may ba a substantial time

lag between congressional authorization of a project and the

initial funding for the project., 1Im fact, procedures have been
enacted for the deauthorization of projects for which appropriations

have not been made within 8 years. See 33 U,S.C. § 579 (Supp. Vv, 1975).

Authorizdtions and appropriations are enacted with referenca
to each project as a whole, rather than its constituent elements
such as individual construction contracts within a project. More-
over, the project costs contemplated by the authorization and
appropriation include items other than construction contracts, It
is our understanding that the method of prosecuting construction
for a project, i.e., by continuing contract or otherwise, is not
determined at the authorization stage, However, when and to the
extent it is later determined that certain construction will be
prosecuted by continulng contract, we understand that the Corps
annually requests only such funding as is necessary to cover pay-
ments for each year's work under the contract.

The current budgetary practices, as described above, are con-
sistent with the theory of continuing contracts reflected in our
1923 decision and the Corps' use of the present Funds Available
clause, Since the Govermtent's legal obligation under this theory
is limited to amounts appropriated, budget authority would come
into being only as the appropriations are enacted fyrom time to time,
However, under the theory that the Corps may invoke 33 U,S.,C, § 621
to obligate the full amount of continuing contracts in advance of
appropriations, the requisite budget authority for purposes of
Pub, L. No, 93-344 is complete as a matter of law once a project
subject to 33 U.S.C. § 621 has been authorized by Congress,

In this regard, we have on several occasions expressed the
view that the concept of budget authority should be liberally
applied so as to effectuate the purposes of Pub, L, No. 93-344,
Thus we cbserved in B-159687, March 16, 1976:
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"& % % the fundamental objective of

the Congressional Budget Act of 1974 was

to establish a procers through which the

Congress could systematically consider

the total Federal budget and determine

priorities for the allocation of budget
; resources, We believe this process
achieves its maximum effectiveness when
the Budget represents as complete as
possible a picture of the financial activ-
ities of Federal agancies. We further
believe it is vital to maximizing the
effectiveness of the process that Federal
financial resources be measured as
accurately as possible because pricrities
are actually estahlished through decisions
on the conferring of this authority. From
this standpoint, therefore, the concept of
'budger authority' should (a) encompass all
actions which confer authority to spend
money, (b) reflect as accurately as pcssible
the amount of such authority which is con-
ferred and (c) be recognized at the point
at which control over the spending of money
passes from the Congress to the administering
agency,"

Consistent with the last point noted above, we have emphasized that
the benchmark of budget authority is the legal authority to incur
obligations, even where administrative discretion exists concerning
obligational levels or where the use of the authority is contingent
upon administrative findings, See B-171630, August 14, 1975;
B-114828, January 31, 1977.,

Applying these considerations to the instant matter, we believe
. that the new thaory of continuing contracts will requir2 significant
' changes in the presentation of budget authority for projects subject
to 33 U.5.C, § 621, although we recognize that a number of issues
will arise concerning precisely how this should be done. Accordingly,
we urge the Coxps to take up these issues with the cognizant con-
gressional committees., We will, of course, be pleased to provide

any assistance that the commi or the Coﬁmay sire,

'&‘ General.
of the United Stataes
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